
 

 

 

CARLISLE COUNTY JUDICIAL CENTER / COURTHOUSE 
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REGULAR SESSION 

MINUTES 

JUNE 7, 2010 

 

 

 

The Carlisle County Project Development Board (CCPDB) met in regular session at 

the office of the County Judge/Executive located at 610 U. S. Highway 51 North  in 

Bardwell, KY on June 7, 2010.  The meeting was called to order by Greg Terry, 

Chair at 4:00 p.m. 

 

Roll was called with the following members present: 

 

Greg Terry, CJE 

Burley Mathis, Magistrate 

Tim Langford, Senior Circuit Judge 

Kevin Hoskins, Circuit Clerk 

Melanie Kelley, KY Bar Association 

Bill Fraser, Citizen at Large 

Brad Smith, AOC 

 

Member absent: 

 

Keith Myers, District Judge 

Chuck Robertson. AOC 

 

 

Others in attendance and representing: 

 

Chuck Trimble – Murphy & Graves Architects 

Don Riley – Murphy & Graves Architects 

Max Boulton – Codell CM 

Susan Bailey – County Treasurer 

Brandi Webb – Finance Officer 

Theresa Owens – Secretary 

Michael Toon – Carlisle Weekly 

 

A motion was made by Bill Fraser with second by Kevin Hoskins to approve the 

minutes of the last regular meeting.  All members present voting aye, motion 

carried. 

 



Max Boulton gave the construction update.  The 41 adverse weather days have been 

added to the schedule moving the completion date to February 2011. The shingled 

part of the roof should be completed this week as well as the installation of the 

commercial roof. The City of Bardwell has run the electrical power to the property 

line.  The concrete pad for the transformer will be poured and the transformer will 

be set this week. Interior metal stud walls on the 2
nd

 floor are 100% complete.  

Water lines on the second floor are also being run.  The brick on the east wing is 

complete. 

 

A motion was made by Burley Mathis with second made by Tim Langford to 

approve change orders 3-10.  All members present voting aye, motion carried. 

 

Bill Fraser made a motion with second made by Tim Langford to raise the arched 

window higher pending availability of matching limestone.  All members voting aye, 

motion carried. 

 

Tim Langford made a motion with second by Bill Fraser to approve the preliminary 

plan presented in reqard to room 239 and add door 237A.  All members voting aye, 

motion carried. 

 

Motion made by Kevin Hoskins with second by Bill Fraser to exchange the County 

Attorney Office with the Day Office.  All members voting aye, motion carried. 

 

Motion made by Burley Mathis with second by Kevin Hoskins to approve submitted 

bills.  All members voting aye, motion carried. 

 

The next meeting date is July 1
st
. 

 

Motion made by Bill Fraser with second by Burley Mathis to adjourn.  All members 

voting aye, motion carried. 

 

Meeting adjourned at 4:55 p.m. 

 

 

 

 

Respectfully submitted this 11th day of June, 2010. 

 

 

 

/s/ THERESA OWENS 

Carlisle County Project Development Board 


